

# JOINT STUDY OF THE ADMINISTRATION OF AUSTRALIA'S ANTI-DUMPING SYSTEM

## PROPOSED TIMETABLE

<b>ACTION</b>	<b>TIMING</b>	<b>RESPONSIBILITY</b>
Announcement of Joint Study	23 Feb 06	Ministers for Industry / Customs
Invitations to Reference Group	24 Feb 06	Steering Group
Finalise outline and scope of draft report	Early March 06	Steering Group / Joint Study team
Begin preparation of introductory sections of the draft report relating to - obligations under the agreement - legislative requirements - current administrative procedure	Early March 06	Joint Study team
Discussions with other Commonwealth agencies	10 March 06	Steering Group
Reference Group meeting to discuss ToR, process and general issues	17 March 06	Steering Group / Reference Group
Deadline for submissions	31 March 06	Joint Study team members
Submissions available on website - notification to stakeholders	Early April 06	Joint Study team members
Prepare summary of issues raised in submissions	Mid April 06	Joint Study team
Put summary of issues raised on website - notification to stakeholders - circulate to Reference Group	End April 06	Steering Group / Joint Study team
Prepare short Options Papers on main issues raised in public submissions or by reference group	Early May 06	Joint Study team
Reference Group meeting (full day) to consider Options Papers	Week of 15 May 06	Steering Group / Joint Study team / Reference Group
Discussions with other Commonwealth agencies	Mid- May 06	Steering Group
Consider Reference Group and agency comments	Late May 06	Steering Group / Joint Study team
Continue preparation of draft Joint Study Report	End May 06	Joint Study team members
Develop possible options for discussion with members of Reference Group	Mid June 06	Steering Group / Joint Study Group
Reference Group meeting to discuss progress (if required)	End June 06	Joint Study team and Steering Group / Reference Group
Consider Reference Group comments	Late June – early July	Steering Group / Joint Study team
Submit draft of Joint Study Report to Steering Group	mid July 06	Joint Study team
Consideration of draft report	Mid-late July 06	Steering Group

Discussions with other Commonwealth agencies	End July 06	Steering Group
Finalise Joint Study report to Ministers for Justice & Customs, Industry Tourism and Resources and Trade	Mid August 06	Steering Group
Release of final report	Date to be determined by Ministers	