

Jan 05	Feb 05	Mar 05	Apr 05	May 05	Jun 05	Jul 05	Aug 05	Sep 05	Oct 05
Project Initiation	Agency & Industry Engagement	Standardised Data Set							
		Individual Agency Data Analysis			Build & Harmonise the Australian SDS				Seal The Australian SDS
	Methodology Development (Pilot)	Single Window Business Case							
		Develop Architecture Options		Delivery Options	Governance Options	Compile Business Case		Socialise Business Case	Prepare Submission
		Cost Benefits Analysis							
	Integrated Risk Assessment Options								